



# IMS/PIC Modernization

*IT Vendor Update for April 2021*

April 28, 2021

# Agenda

1. Recap from March 2021 meeting
2. April 2021 Updates
3. Questions





# Recap From March 2021 Meeting

---

- **IMS/PIC Modernization, Release 2**
  - Planned scope includes:
    - MTWE 50058 and Building and Unit Inventory updates required for MTWE Program Cohort 1 agencies
    - MTW Supplement application updates
    - Automation of the Regular 50058 Form
    - Automation of the Tribal HUD-VASH 50058 Form
    - Go-Live of 6/25/21
- **IMS/PIC Modernization User Acceptance Testing (UAT)**
  - UAT is available for all vendors who want to participate.
  - Materials available on the [HUD IMS/PIC Modernization Technical Information Page](#)



# April Updates

---

- **IMS/PIC Modernization, Release 2**
  - Development currently underway.
  - No change to go-live date of 6/25/21.
- **Requesting feedback on the following:**
  1. What information is needed from HUD for vendors to begin updates to their software?
  2. Are vendors able to support JSON submissions for the Regular 50058 form?  
Sample JSON files will be posted on the [HUD IMS/PIC Modernization Technical Information Page](#).

Please send feedback to [HUDITVendorComms@hud.gov](mailto:HUDITVendorComms@hud.gov).



---

**Questions?**