

IMS/PIC Modernization

IT Vendor Update for March 2021

March 31, 2021



Agenda

Recap from February 2021 meeting
 IMS/PIC Modernization Roadmap
 Next Steps
 Questions



Recap From February 2021 Meeting

- IMS/PIC Modernization User Acceptance Testing (UAT)
 - UAT is available for all vendors who want to participate.
 - Vendors will need to complete the ISA (for system interconnect) or the user request (for application login).
 - Materials available on the <u>HUD IMS/PIC Modernization Technical</u>
 <u>Information Page</u>
 - See slide 8 for current in-scope capabilities



IMS/PIC Modernization Roadmap | Release 2

- Scope (Planned):
 - Top Priority. MTWE 50058 and Building and Unit Inventory updates required for MTWE Program Cohort 1 agencies
 - o MTW Supplement application updates
 - Automation of the Regular 50058 Form
 - $\circ~$ Automation of the Tribal HUD-VASH 50058 Form
- Scope (Currently under review):
 - $\circ~$ Automation of the HAP Contract Collection Form
 - Automation of the Emergency Voucher Program (EVP) process



3/1 3/8 3/15 3/22 3/29 4/5 4/12 4/19 4/26 5/3 5/10 5/17 5/24 5/31 6/7 6/14 6/21 6/28

Release 2		
Discovery		
Configuration		
UAT		
Release		

Phase	Target Close	
Discovery	3/26/21	
Configuration	6/4/21	
UAT	6/18/21	
Release	6/25/21	



IMS/PIC Modernization Roadmap | Future Releases

- Other capabilities on the IMS/PIC Modernization roadmap:
 - Supporting other family reports, including:
 - HOTMA Program 50058 Form
 - Original MTW 50058 Form
 - o User interface improvements for user community



- HUD will incrementally release additional code / scope to the UAT environment for vendors to test. Updates will be communicated to the UAT participants and will be available to all via the <u>HUD</u> <u>IMS/PIC Modernization Technical Information Page</u>.
- 2. Engage with the software vendors. First priority is to support the Cohort 1 agencies:
 - Would like to know what information is needed from HUD for vendors to begin updates to their software.
 - Please reach out to <u>HUDITVendorComms@hud.gov</u>.



IMS/PIC Modernization Application Capabilities as of 3/31/21

Component	Sub-Component		
	PHA API/JSON Submission		
	PHA Review of Submissions by PHA		
	HUD Review of Submission by PHA		
	Validate Submissions Against Prior 50058 Form		
MTW Expansion 50058 Form Submission	Note: Each vendor will be assigned a dummy PHA and corresponding test/dummy data		
	Validate Submissions Against Building & Unit Data (i.e., Check Occupancy)		
	Note: Each vendor will be assigned a dummy PHA and corresponding test/dummy data		
	BUI management: search, add, request removal		



Questions?